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ESTIMATE RUN 07/20/2016

ESTIMATE SUMMARY 23:40:36

CONTID: C18763R        ESTIMATE NO: 0004 PROG 2005

PCN: 18763R-BID   COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

EISENHOWER JOHNSON TUNNEL ROOF REPAIR PERCENT TIME:

PROJECT NO: IM 0703-381                   

EJMT ROOF REPAIR

NAME OF ROAD: 070A

PROJECT COUNTIES: SUMMIT

CONTRACTOR:

Myers and Sons Construction, LP PAY PERIOD ENDING

4600 Northgate Boulevard DATE LET

Suite 100 DATE AWARDED

 DATE CONTRACT EXECUTED

Sacramento CA 95834     (916)283-9950 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,159,670.00 PARTICIPATING $ $ 647,243.00

AWARD PROJECT AMT: 3,114,670.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -18,577.29

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

85.37

FIXED COMPLETION DATE

FIXED COMPLETION DATE

42.25%

1,824,867.00

647,243.00

647,243.00

628,665.71

$

$

$

$

1,334,803.00

0.00

1,334,803.00

52,190.00

1,386,993.00

-35,004.09

0.00

1,351,988.91

0.00

AMOUNT DUE 1,351,988.91 628,665.71

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 628,665.71

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

CLEAR CREEK

  

420.0 TIME ALLOW: 9/30/2016 ??:??:??

ORIG TIME ALLOW: 9/30/2016 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

05/28/2015

09/29/2015

07/20/2016

04/09/2015

05/06/2015

05/27/2015

05/28/2015
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PCN: 18763R-BID   ESTIMATE RUN 07/20/2016

PROJECT: IM 0703-381                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

23:40:36

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0010 Mobilization 0.500

0.100

626-00000  
 

168,000.000.600

28,000.00

1.000

L S 

280,000.00000

0015 Flagging 0.000

0.000

630-00000  
 

0.000.000

0.00

64.000

HOUR

35.00000

0020 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

25,000.000

F A 

1.00000

0025 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

1,000.000

F A 

1.00000

0030 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0035 F/A Interim Surface Repair 0.000

0.000

700-70034  
 

0.000.000

0.00

15,000.000

F A 

1.00000

0040 F/A Utilities and Maintenance of Field Facilities 0.000

0.000

700-70195  
 

0.000.000

0.00

2,000.000

F A 

1.00000

0045 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

2,000.000

F A 

1.00000

0050 F/A Environmental Health & Safety Management F/A 
Environmental Health & Safety Management

0.000

0.000

700-70589  
 

0.000.000

0.00

15,000.000

F A 

1.00000

CAT 168,000.0028,000.00342,240.00CURRENT AMT0200 $ $ $

CAT NO0300 F-13-Y 

0055 Removal of Structures and Obstructions 0.250

0.000

202-00000  
 

25,000.000.250

0.00

0.500

L S 

100,000.00000
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PCN: 18763R-BID   ESTIMATE RUN 07/20/2016

PROJECT: IM 0703-381                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

23:40:36

CUMULATIVE
AMOUNT

CAT NO0300 F-13-Y 

0060 Removal of Portions of Present Structure (Special) 2,267.200

2,343.600

202-00480  
 

368,864.004,610.800

187,488.00

4,907.000

SY  

80.00000

0065 Concrete Washout Structure 0.000

0.000

208-00045  
 

0.000.000

0.00

1.000

EACH

8,000.00000

0070 Bridge Drain (Special) 0.000

2.000

513-00690  
 

7,000.002.000

7,000.00

8.000

EACH

3,500.00000

0075 Waterproofing (Membrane) 0.000

560.400

515-00120  
 

44,832.00560.400

44,832.00

4,907.000

SY  

80.00000

0080 Bridge Compression Joint Sealer 0.000

0.000

518-00000  
 

0.000.000

0.00

80.000

LF  

100.00000

0080 MATERIAL ALLOWANCE Joint Sealer (North) 20.900

0.000

2,090.0020.900

0.00LF  

100.00000

0085 Bridge Expansion Device (0-4 Inch) 0.000

0.000

518-01004  
 

0.000.000

0.00

184.000

LF  

500.00000

0085 MATERIAL ALLOWANCE Bridge Expansion Device (North) 40.500

0.000

20,250.0040.500

0.00LF  

500.00000

0090 Concrete Class D (Special) 0.000

68.500

601-03027  
 

37,675.0068.500

37,675.00

732.000

CY  

550.00000

CAT 505,711.00276,995.001,373,720.00CURRENT AMT0300 $ $ $

CAT NO0301 F-13-X 

0095 Removal of Structures and Obstructions 0.500

0.000

202-00000  
 

50,000.000.500

0.00

0.500

L S 

100,000.00000
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PCN: 18763R-BID   ESTIMATE RUN 07/20/2016

PROJECT: IM 0703-381                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

23:40:36

CUMULATIVE
AMOUNT

CAT NO0301 F-13-X 

0100 Removal of Portions of Present Structure (Special) 3,051.700

1,743.200

202-00480  
 

383,592.004,794.900

139,456.00

4,996.000

SY  

80.00000

0105 Concrete Washout Structure 0.000

1.000

208-00045  
 

8,000.001.000

8,000.00

1.000

EACH

8,000.00000

0110 Bridge Drain (Special) 0.000

2.000

513-00690  
 

7,000.002.000

7,000.00

8.000

EACH

3,500.00000

0115 Waterproofing (Membrane) 588.100

1,131.900

515-00120  
 

137,600.001,720.000

90,552.00

4,996.000

SY  

80.00000

0120 Bridge Compression Joint Sealer 0.000

0.000

518-00000  
 

0.000.000

0.00

368.000

LF  

100.00000

0120 MATERIAL ALLOWANCE Joint Sealer (South) 96.000

0.000

9,600.0096.000

0.00LF  

100.00000

0125 Bridge Expansion Device (0-4 Inch) 0.000

0.000

518-01004  
 

0.000.000

0.00

184.000

LF  

500.00000

0125 MATERIAL ALLOWANCE Bridge Expansion Device (South) 40.500

0.000

20,250.0040.500

0.00LF  

500.00000

0130 Concrete Class D (Special) 0.000

176.800

601-03027  
 

97,240.00176.800

97,240.00

781.000

CY  

550.00000

CAT 713,282.00342,248.001,443,710.00CURRENT AMT0301 $ $ $

CAT NO0400 CONTSTRUCTION ENGINEERING 

0005 Field Office (Class 1) 0.000

0.000

620-00001  
 

0.000.000

0.00

0.000

EACH

15,000.00000

CAT 0.000.000.00CURRENT AMT0400 $ $ $

$ 1,386,993.00647,243.00$3,159,670.00$CURRENT AMTPROJECT TOTAL


